

Deployment Report

LMS Replacement — GrayBoard to DOODLE (on-premises)

Engagement	YAT LMS Replacement Project — Phases 2–3
Report version	v1.0 — Final
Prepared by	AccentLoitte Consulting
Reviewed by	Jamie O'Donnell (AccentLoitte Senior Consultant)
Date	December 2022
Submitted to	Sam Walker (YAT ICT Manager)
Related documents	LMS Replacement Solution Design; LMS Replacement Business Case
Classification	Commercial-in-confidence

Contents

Contents	2
1. Executive Summary	3
2. Engagement Context	3
3. Scope of Deployment.....	3
3.1 Maintenance-window context.....	3
4. Build / Change Narrative	3
4.1 Identity and access	3
4.2 Network.....	3
4.3 Compute (server)	4
4.4 Load balancing.....	4
4.5 Database and data migration.....	4
4.6 Storage	4
4.7 Security	4
4.8 Monitoring.....	4
4.9 Cross-Region backup / replication	4
5. Configuration Decisions.....	4
6. Testing, Simulation and Validation.....	5
6.1 Connectivity and integration tests.....	5
6.2 Autoscaling test.....	5
6.3 Database connectivity and data-migration reconciliation.....	5
6.4 End-to-end acceptance test.....	5
6.5 Failure simulation.....	5
6.6 Resize simulation	5
6.7 Availability measurement.....	5
6.8 Simulation findings vs the design.....	5
6.9 Adjustments made per simulation outcomes	5
7. Operational Handover	5
7.1 Access	5
7.2 Runbook references.....	5
7.3 Known limitations and what's next.....	6
7.4 Documentation filing.....	6
7.5 Feedback record	6
7.6 Sign-off.....	6
Appendix A — Build evidence	7
Appendix B — Configuration records.....	7
Appendix C — Test and migration evidence.....	7
Document control.....	7

1. Executive Summary

AccentLoitte deployed the DOODLE LMS on-premises at the YAT Cremorne campus, replacing the end-of-life GrayBoard platform, and delivered the engagement end-to-end through deployment, data migration, cutover and stabilisation. All student records were migrated from GrayBoard with the post-migration counts reconciling against the pre-migration totals and sampled records verified for fidelity. Cutover was performed during the December–January teaching break, with GrayBoard retained read-only as a rollback position until acceptance. Staff training was delivered before cutover.

Acceptance testing confirmed DOODLE meets the $\geq 99\%$ availability target, matches or improves on GrayBoard's performance at peak load, and conforms to WCAG 2.1 Level AA. The infrastructure, as-built documentation and operational runbooks were handed to YAT ICT, and the engagement closed on 16 December 2022.

2. Engagement Context

This report covers Phases 2–3 of the LMS Replacement engagement — deployment and data migration, then stabilisation and closure — implementing the approved LMS Replacement Solution Design. Unlike a cloud-infrastructure engagement, AccentLoitte's scope was end-to-end, so the application installation, the data migration, the cutover and the staff training were all AccentLoitte's responsibility.

3. Scope of Deployment

In scope: provisioning the on-premises server, installing and configuring DOODLE, integrating it with Active Directory / Office 365 / AVETMISS, migrating the GrayBoard student records, cutover, staff training, stabilisation support, and the closure pack. Out of scope: ongoing operational support after acceptance (separately contracted) and cloud hosting (a future consideration).

3.1 Maintenance-window context

Cutover was a change to the live LMS, performed during the December–January teaching break to minimise disruption. GrayBoard was retained read-only throughout as the rollback position; the cutover completed within the break and no rollback was required.

4. Build / Change Narrative

4.1 Identity and access

DOODLE was integrated with Active Directory via LDAP bind for single sign-on; the existing LDAP user-group structures were preserved, service accounts created, and MFA applied to staff with grading and course-management roles.

4.2 Network

The server was placed in the staff network zone, with student-zone access to the LMS governed by AD permissions, on the redundant (dual-NIC) campus network. Office 365 SMTP relay was configured for LMS notifications and firewall rules opened for vendor updates.

4.3 Compute (server)

A new mid-range enterprise server (dual PSU, RAID-protected disks) was provisioned with Windows Server 2016 in the UPS-protected campus computer room, sized to the GrayBoard performance baseline plus the end-of-term peak load.

4.4 Load balancing

Not applicable — single-server on-premises deployment — no load balancer.

4.5 Database and data migration

MySQL was installed on the server and the DOODLE schema created. The GrayBoard student records were migrated via a full export and import during the cutover window; record counts were reconciled against the source and a sample of records verified for content fidelity (see §6.3).

4.6 Storage

RAID-protected local disk holds the OS, the DOODLE application and the MySQL database; the campus NAS (RAID-5) holds course attachments, student submissions and backup copies.

4.7 Security

Access is controlled by Active Directory permissions and the two-zone separation, with antivirus/EDR on the server, HTTPS for application traffic and TLS for the database connection. WCAG 2.1 Level AA conformance was confirmed (see §6.4).

4.8 Monitoring

DOODLE was brought under the existing YAT system-management and monitoring server, with nightly backups configured and monitored per the Backup and Recovery Process.

4.9 Cross-Region backup / replication

Not applicable — on-premises deployment — cross-Region cloud backup does not apply; backup is to the system-management server with offsite tape rotation.

5. Configuration Decisions

#	Decision	Choice	Rationale
C1	Server specification	Mid-range enterprise (dual PSU, RAID-10 SSD)	Meets the GrayBoard baseline + ~3× end-of-term peak with headroom
C2	MySQL engine version	DOODLE-supported MySQL release	Confirmed against the DOODLE compatibility matrix
C3	Storage sizing	Local RAID for app/DB; NAS for attachments + backups	Sized from the migrated data footprint plus growth
C4	Backup schedule	Nightly to the management server + offsite tape	Aligned to the existing Backup and Recovery Process windows

6. Testing, Simulation and Validation

6.1 Connectivity and integration tests

Test	Outcome	Notes
Active Directory single sign-on	Pass	Staff + student login via AD
Office 365 SMTP notifications	Pass	LMS notifications delivered
AVETMISS / ASQA export	Pass	Statutory export produced correctly

6.2 Autoscaling test

Not applicable — single-server on-premises deployment — no autoscaling.

6.3 Database connectivity and data-migration reconciliation

The application connected to MySQL successfully. Post-migration record counts reconciled against the pre-migration GrayBoard totals, and a sample of student records (enrolments, submissions, grades) was verified for content fidelity — all matched.

6.4 End-to-end acceptance test

DOODLE was reachable and login succeeded via AD. Load testing at ~3× typical concurrent users confirmed response times met or improved on the GrayBoard baseline, and an independent WCAG 2.1 Level AA accessibility audit confirmed conformance.

6.5 Failure simulation

Not applicable — no high-availability design to simulate against — this is a single-server on-premises platform.

6.6 Resize simulation

Not applicable — not applicable to this deployment.

6.7 Availability measurement

Availability was tracked through the stabilisation period via the system-management monitoring server and met the ≥ 99% target.

6.8 Simulation findings vs the design

Not applicable — no simulations were in scope (see §6.5–6.6).

6.9 Adjustments made per simulation outcomes

Not applicable — no simulations were in scope.

7. Operational Handover

7.1 Access

Administrative access was handed to YAT ICT; AD-based access for staff and students continued unchanged, with MFA retained for grading roles.

7.2 Runbook references

- The LMS Replacement Solution Design — the operational reference for the deployed architecture.
- The as-built documentation set and operational runbooks produced at closure.

- The Backup and Recovery Process and the monitoring on the system-management server.

7.3 Known limitations and what's next

- Single-server on-premises platform — not highly available; cloud hosting noted as a future consideration.
- Ongoing operational support after acceptance is separately contracted.

7.4 Documentation filing

Item	Filed in	Reference
This Deployment Report + Closure Pack	YAT ICT shared documentation	[ref]
As-built documentation + runbooks	YAT ICT shared documentation	[ref]
Migration reconciliation + acceptance evidence	YAT ICT shared documentation	[ref]

7.5 Feedback record

Feedback received	From	Response	Resulting action
Request additional admin-staff training on the new reporting screens	Sam Walker (YAT ICT Manager)	Scheduled a follow-up admin session in the stabilisation period	Session delivered; covered in the closure pack

7.6 Sign-off

Role	Name	Date	Acceptance
Prepared by	AccentLoitte Consultant	Dec 2022	Submitted
Reviewed by	Jamie O'Donnell (AccentLoitte)	Dec 2022	Approved for submission
Approved by	Sam Walker (YAT ICT Manager)	16 Dec 2022	Replacement accepted; Closure Pack signed off; engagement closed

Appendix A — Build evidence

The build evidence — server configuration, network placement, the Doodle installation, and the AD / Office 365 / AVETMISS integration configuration — is captured in the as-built documentation filed with this report in the YAT ICT documentation repository.

Appendix B — Configuration records

Server, database, storage and backup configuration records are filed with the as-built documentation.

Appendix C — Test and migration evidence

The data-migration reconciliation report, the performance test results, and the WCAG 2.1 AA accessibility audit report are filed with this report.

Document control

Field	Value
Document version	v1.0 — Final
Prepared by	AccentLoitte Consulting
Engagement	YAT LMS Replacement Project — Phases 2-3
Related documents	LMS Replacement Solution Design; LMS Replacement Business Case
Engagement status	Closed 16 December 2022